SAS Superstructure Run date 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:16PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 163 Const Calendar Day: 407 Date: 20-Oct-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60-70
Precipitation 0.00" Condition Partly overcast to mostly sunny.

Working Day If no, explain:

Diary: Dispute
Work description.

[]

- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.

- Responded to Submittal #1899R1 Survey Templates: E2 Bearing and Shear Key (CCO 166)

- Processed payments for CCO#153 Hinge K pipe beam beveling.

- Continued to review pertinent documents related to the Bearings and Shear Keys at the E2 cap beam
and the Hinge K pipe beams at the W2 cap beam.

- Continued to prepare for surveying the lateral movement of the W2 and E2 cap beams with the total
station and GPS equipment to observe the position of the concrete cap beam throughout the day.

- Attended meeting with ABF and TY-Lin for setting the Hinge K pipe beam assemblies with the laser
tracker equipment from IPMC at 2:00pm.

- Resumed processing data from the survey done October 13th of the punchmark elevations on the OBG
lifts 7W/8W while the Subarc ROOT weld at the top splice joint was in progress.
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